
N. Texas/I-80 Interchange 

City of Fairfield  
Capital Improvement Program 

Project Status Report 
First Quarter 

2010 Public Works

Allan Witt Aquatic Complex 

North Connector 



 

 1

                                                

 
CITY OF FAIRFIELD 

PUBLIC WORKS DEPARTMENT 
 

CAPITAL IMPROVEMENT PROGRAM 
PROJECT STATUS REPORT 

 
2010 

FIRST QUARTER 
 
 
 

The purpose of this report is to summarize the status of all active major1 Capital 
Improvement Program (CIP) projects being administered by the Public Works 
Engineering Division.  This report contains all major projects which are expected to be 
constructed within the next two years. 
 
The City’s CIP project volume continues to run at an all-time high.  The City’s long-term 
average for projects completed is ten per year with a long-term average value of $8 
million per year.  Section A contains a list of all projects currently under construction.  
As detailed in Section A, the City currently has 21 major projects in construction, and 
the combined value of these 21 projects is approximately $66 million.  
 
Section B contains a list of all projects being designed and planned to start construction 
in late calendar year 2010 or in 2011.  As detailed in Section B, the City currently has 29 
major projects in design.  The estimated combined budget for these 29 projects is $68 
million.  The timeframes required by the recent federal ARRA program has resulted in 
the delay of several other projects by three to six months. If a second round of ARRA 
funding is approved, future delays in project delivery are expected to allow staff to work 
through the process-intensive ARRA requirements. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
1 A major project is defined as one with a construction budget larger than $125,000 or whose construction 
contract is awarded by the City Council. 
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SECTION A 
 

Major Capital Improvement Program Projects (CIP) in Construction 
 

No. Project Title ECC 
2007-31 North Bay Regional (NBR) Water Treatment Plant 

Improvement Project 
$    6,101,271 

2008-05A North Connector (Suisun Creek to Business Center Drive) $  13,205.141 
2008-05B 30-Inch Water Transmission Pipeline Segment 2 $    1,492,794 
2008-06 Allan Witt Aquatics Complex $  12,209,278 
2008-11 I-80/North Texas Street Interchange and North Texas 

Street/Nelson Road Realignments and Manuel Campos 
Parkway Extension 

$  21,350,761 

2008-16 Linear Trail (N. Texas Street to Dover Avenue): Federal Aid 
Project No. CML-5132(029) 

$       337,774 

2008-25 Gary Falati Neighborhood Park $    1,272,947 
2009-05 Chadbourne Rd at Highway 12 Improvements $       559,381 
2009-06 30-Inch Water Transmission Pipeline Segment 3 $    1,247,477 
2009-07 Gateway Boulevard Pavement Rehabilitation $       691,811 
2009-09 E. Tabor Avenue Pavement Rehabilitation $       474,372 
2009-09A Transit Wash System $        213,805 
2009-10 Allan Witt Community Park Pre-Assembled Restroom 

Building Purchase 
$       546,836 

2009-12 Rolling Hills Reservoir Recoating and Rehabilitation $       918,500 
2009-13 Upper Mangels Zone II Reservoir Recoating and 

Rehabilitation  
$       492,178 

2009-15 Allan Witt Community Park Restroom Replacement $       410,720 
2009-17 North Bay Regional Water Treatment Plant Valve 

Replacement for Filters 2, 3, 6 & 8 
$       490,320 

2009-18 North Bay Regional Water Treatment Plant Replacement of 
Media  in Filters 6 and 8 

$       470,626 

2009-19 North Bay Regional Water Treatment Plant Concrete Repair 
and Resurfacing of Filters 6 and 8 

$       601,700 

2009-21 Solano Bikeway Extension and McGary Road Class II Bike 
Route  

$    1,577,400 

2009-22 North Bay Regional Water Treatment Plant Ozone Pipeline 
Replacement  

$    1,598,744 

 

Notes: 
1) In this Section A, the following abbreviations are used. 

• ECD or “Estimated Completion Date” refers to the point at which all major items 
of work have been completed and the City has beneficial occupancy/use of the 
improvements.  Acceptance of the project by City Council will follow this date 
once all punch list items have been completed and approved. 

• ECC or “Estimated Construction Cost,” which includes the original bid award 
amount plus construction contingency.  

2) The project numbers above correspond to the Public Works Department’s project 
numbering and tracking system. 
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Project 
No. 

Project Title 

2007-31 North Bay Regional (NBR) Water Treatment Plant Improvement 
Project 

  ECD: First quarter 2010 ECC:  $6,101,271 
  Project Inspector:   MWH Americas / John Bright 
 
Project Description: Construction of a Liquid Oxygen Storage and Vaporization Facility; 

a Sodium Hypochlorite Storage and Feed Facility; a 3.7 million 
gallon Sludge Lagoon; a Sewer Pump Station/Pipeline and a Filter 
Rehabilitation/Valve Replacement.   

 
Project Status: The contractor has completed the sludge lagoon and the 

warehouse sewer pump station and is working on the storage 
facilities and filter rehabilitation. The project is approximately 90% 
complete. 

 
 
2008-
05A 

North Connector  (Suisun Creek to Business Center Drive) 

  ECD: First quarter 2011 ECC:  $13,205,141 
  Project Inspector:   Mike Pierce 
 
Project Description: Construction of a new 4-lane arterial roadway with median islands 

from Suisun Creek to Business Center Drive, including the 
installation of 4 new traffic signals. 

 
Project Status: Construction of the bridge over Dan Wilson Creek is 90% complete. 

Roadway between Dan Wilson Creek and Suisun Valley Road is 
75% complete. Contractor to begin road construction between 
Suisun Valley Road and Business Center Drive in February 2010 
will require the closure of Mangels Boulevard between Business 
Center Drive and Suisun Valley Road for 8 months. 

 
 
2008-
05B 

30-Inch Water Transmission Pipeline Segment 2 

  ECD: First quarter 2010 ECC:  $1,492,794 
  Project Inspector:   Mike Pierce 
 
Project Description: Installation of a 30-inch diameter buried potable water transmission 

pipeline including valves and manholes within the new North 
Connector from Suisun Creek to under Dan Wilson Creek. 

 
Project Status: Project was bid as part of the North Connector (Suisun Creek to 

Business Center Drive) Project. Pipeline installation is complete. 
Contractor testing the pipeline and is addressing punch list items. 
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Project 
No. 

Project Title 

2008-06 Allan Witt Aquatics Complex Renovations Project 
  ECD: First quarter 2010 ECC: $12,209,278 
  Project Inspector:  Harris and Associates/Brian Morris 

 
Project Description: Demolition of existing pools, construction of a locker concession 

building and mechanical wing, construction of a Natatorium 
enclosure, construction of a slide receiving pool, slide, and indoor 
activity pool, construction of an outdoor children’s pool, and 
construction of a portable building including restrooms.   

 
Project Status: Construction of the Natatorium structure and all other buildings is 

complete. The Contractor is working on installing the landscaping 
and completing interior improvements. The project is approximately 
95% complete. 

 
 

2008-11 I-80/ North Texas Street Interchange and North Texas Street/Nelson 
Road Realignments and Manuel Campos Parkway Extension Project  

  ECD: Second quarter 2010 ECC: $21,350,761 
  Project Inspector:  Vali Cooper and Associates/Chris Chan 

 
Project Description: Widening of the existing I-80/North Texas Street overcrossing and 

relocating/reconfiguring the I-80 eastbound ramps with North Texas 
Street to a tight diamond configuration. Relocation of North Texas 
Street and Nelson Road to behind the Chevron and ARCO stations 
and the extension of Manuel Campos Parkway from Dover Avenue 
to North Texas Street.   

 
Project Status: Undergrounding of utilities for the realignment of N. Texas Street is 

complete and 1st lift of paving is complete. Widening of the 
overcrossing is complete. Seismic retrofit of existing bridge is 85% 
complete. Construction of Manuel Campos Parkway extension is 
almost complete with 1st lift of paving applied. The project is 
approximately 75% complete. 

 
 



 

 5

 
Project 
No. 

Project Title 

2008-16 Linear Trail (North Texas Street to Dover Avenue): Federal-Aid 
Project CML-5132(029) 

  ECD: First quarter 2010 ECC: $337,774 
  Project Inspector:  Tom Depue 

 
Project Description: Construction of a concrete pathway within the old railroad right-of-

way between North Texas Street and Dover Avenue. Project also 
includes the construction of drainage improvements, and irrigation 
and landscaping improvements at the Dover Avenue end of the 
project.    

 
Project Status: Contractor has completed the concrete pathway and is working on 

drainage and landscaping improvements. The project is 
approximately 80% complete. 

 
 
2008-25 Gary Falati Neighborhood Park 
 ECD: First quarter 2010 ECC: $1,272,947 
 Project Inspector: Tom Depue 
 
Project Description: Construction of a new neighborhood park on Falati Lane between 

Joseph Gerevas Drive and Josiah Wing Drive. Improvements to 
include concrete walkways, gathering and picnic areas, playground 
areas, a shade structure, landscaping, park lighting, a skate node, 
and a half basketball court. 

 
Project Status: Contractor has installed all the hardscape and play elements and 

has begun installing the landscaping. The project is approximately 
80% complete. 

 
 
2009-05 Chadbourne Rd at Highway 12 Improvements 
 ECD: Third quarter 2010 ECC: $500,000 
 Project Inspector: Parsons Brinkerhoff/Mike Pierce 
 
Project Description: Installation of a traffic signal at the intersection of Chadbourne 

Road/Highway 12 eastbound off-ramp, and widening of 
Chadbourne Road underneath Highway 12.  

 
Project Status: Project was bid as part of Solano Transportation Authority’s (STA) 

North Connector project. Construction contract awarded on June 
17, 2009. Waiting for approved encroachment permit from Caltrans. 
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Project 
No. 

Project Title 

2009-06 30-Inch Water Transmission Pipeline Segment 3 
 ECD: Second quarter 2010 ECC: $1,000,000 
 Project Inspector: Parsons Brinkerhoff/Mike Pierce 
 
Project Description: Installation of a 30-inch diameter buried potable water transmission 

pipeline including valves and manholes within the new North 
Connector from Suisun Creek to west of Russell Road. 

 
Project Status: Project was bid as part of Solano Transportation Authority’s (STA) 

North Connector project. Construction contract awarded on June 
17, 2009.  

 
 
2009-07 Gateway Boulevard Pavement Rehabilitation: ESPL-5132(033) 
 ECD: Second quarter 2010 ECC: $691,811 
 Project Inspector: Brian Morris 
 
Project Description: Pavement rehabilitation in the form of a 2” overlay with base failure 

repair, along with replacement of traffic signal loops and accessible 
ramps, from Travis Blvd. to Pennsylvania Ave. 

 
Project Status: A construction contract was awarded by Council on August 18, 

2009. Received signed contacts, bonds and insurance. A pre-
construction meeting was held on September 30, 2009. 
Construction has been postponed until Spring of 2010 in order to 
avoid disrupting traffic during the holiday season. 

 
 
2009-09 E. Tabor Avenue Pavement Rehabilitation: ESPL-5132(034)  
 ECD: First quarter 2010 ECC: $474,372 
 Project Inspector: Chris Chan 
 
Project Description: Pavement rehabilitation in the form of a 2” overlay with base failure 

repair and the replacement of traffic signal loops, from Villa Ct. to 
Walters Rd. 

 
Project Status: A construction contract was awarded by Council on August 18, 

2009. A pre-construction meeting was held on October 13, 2009 
Construction has started and the project is approximately 10% 
complete. 
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Project 
No. 

Project Title 

2009-
09A 

Transit Wash System 

 ECD: First quarter 2010 ECC: $213,805 
 Project Inspector: Doug Gilman 
 
Project Description: Design, fabrication and installation of a transit wash system at the 

City’s Corporation Yard. 
 
Project Status: The bus wash has been installed. Contractor working on splash 

wall and drainage curb. Project is 80% complete. 
 
 
2009-10 Allan Witt Community Park Pre-Assembled Restroom 

Building Purchase 
 ECD: Second quarter 2010 ECC: $546,836 
 Project Inspector: TBD 
 
Project Description: The purchase of four pre-manufactured restroom buildings for Allan 

Witt Park (2) and Cordelia Park (2). 
 
Project Status: A construction contract was awarded by Council on September 1, 

2009. The pre-assembled restrooms are being constructed for Allan 
Witt Park and are 80% complete. Construction on one of the 
restrooms for Cordelia Park will begin in February 2010. 

 
 
2009-12 Rolling Hills Reservoir Recoating and Rehabilitation 
 ECD: Second quarter 2010 ECC: $918,500 
 Project Inspector: Chris Chan 
 
Project Description: Abrasive blasting, cleaning, and coating of the steel tank interior; 

cleaning, priming, and painting of the steel tank exterior; and 
various upgrades to the reservoir support system. 

 
Project Status: Interior abrasive blasting is underway. The project is 15% complete. 
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Project 
No. 

Project Title 

2009-13 Upper Mangels Zone II Reservoir Recoating and Rehabilitation  
 ECD: Second quarter 2010 ECC: $492,178 
 Project Inspector: Mike Pierce 
 
Project Description: Abrasive blasting, cleaning, and coating of the steel tank interior; 

cleaning, priming, and painting of the steel tank exterior; and 
various upgrades to the reservoir support system. 

 
Project Status: Interior coating is 80% complete. Underground valve vault is 

poured. The project is 40% complete. 
 
 
2009-15  Allan Witt Community Park Restroom Replacement 
 ECD: Second quarter 2010 ECC: $410,720 
 Project Inspector:  Doug Gilman 
 
Project Description: Replace 2 restrooms in Allan Witt Park with pre-fabricated 

restrooms and install adjacent accessibility improvements.   
 
Project Status: A construction contract was awarded by Council on October 6, 

2009. The Contractor is waiting for the restrooms to be constructed 
and delivered to the park before beginning construction. 

 
 
2009-17 North Bay Regional (NBR) Water Treatment Plant – Valve 

Replacement  for Filters 2, 3, 6 & 8 
 ECD: Second quarter 2010 ECC: $490,320 
 Project Inspector: MWH Americas/Tom Depue 
 
Project Description: Furnish and Replace Filter to Waste Valves, Modulating Effluent 

Valves, and Individual Backwash Valves for Filters 6 & 8.  Remove 
existing Filter to Waste Valves, Modulating Effluent Valves, and 
Individual Backwash Valves for Filters 2 & 3 and Replace with 
Owner Furnished Valves.  Furnish and install two Filter to Waste 
Isolation Valves, and one Master Backwash Valve as shown on the 
contract documents.  Excavate and replace one 8-inch Utility Water 
Isolation Valve with OWNER furnished valve and access box.  
Excavate, inspect and correct inoperable 54-inch diameter Putah 
South Canal Raw Water line butterfly valve.  

Project Status: A construction contract was awarded by Council on November 17, 
2009. Contractor to submit signed contracts, bonds and insurance. 
Construction anticipated to begin in early January 2010. 
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Project 
No. 

Project Title 

2009-18 North Bay Regional (NBR) Water Treatment Plant – Replacement of 
Media for Filters 6 & 8 

 ECD: Second quarter 2010 ECC: $470,626 
 Project Inspector: MWH Americas/Tom Depue 
 
Project Description: Removal and replacement of the sand and granular activated 

carbon media in filter 6 and 8. 
 
Project Status: A construction contract was awarded by Council on November 17, 

2009. Contractor to submit signed contracts, bonds and insurance. 
Construction anticipated to begin in early January 2010. 

 
 
2009-19 North Bay Regional (NBR) Water Treatment Plant – Concrete Repair 

and Resurfacing of Filters 6 & 8 
 ECD: Second quarter 2010 ECC: $601,700 
 Project Inspector: MWH Americas/Tom Depue 
 
Project Description: Concrete resurfacing and repair in filters 6 and 8 which have shown 

signs of deterioration from the filter underdrain slab to above the 
high water level. These areas include the filter walls, all surfaces on 
the trough and all surfaces in the upper gullet.  

 
Project Status: A construction contract was awarded by Council on November 17, 

2009. Contractor to submit signed contracts, bonds and insurance. 
Construction anticipated to begin in early January 2010. 

 
 
2009-21 Solano Bikeway Extension/McGary Road Class II Bike Route: Federal 

Aid Project No. HPLUL-5132(032) 
 ECD: Third quarter 2010 ECC: $1,577,422 
 Project Inspector: TBD 
 
Project Description: Pavement rehabilitation of McGary Road, from Lynch Canyon Road 

to Red Top Road which will allow the road to be opened to 
vehicular traffic and will create a Class II bike lane.  

 
Project Status: A construction contract was awarded by Council on December 1, 

2009. Contractor to submit signed contracts, bonds and insurance. 
 Construction not anticipated to begin until April 2010 due to 

environmental issues. 
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Project 
No. 

Project Title 

2009-22 North Bay Regional (NBR) Water Treatment Plant – Ozone Pipeline 
Replacement Project 

 ECD: Second quarter 2010 ECC: $1,598,744 
 Project Inspector: MWH Americas/Tom Depue 
 
Project Description: Construction of pipelines from the ozone generators to pre and post 

ozone contact basins and the removal of the existing piping and air 
preparation system used for ozone production.  

 
Project Status: A construction contract was awarded by Council on December 1, 

2009. Contractor to submit signed contracts, bonds and insurance. 
   Construction anticipated to begin in early January 2010. 
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SECTION B 

 
Major Capital Improvement Program Projects (CIP) in Design 

 
 
No.  Project Title
 
1.  Cordelia Community Park – Phase 1 
2.  Pennsylvania Avenue Pavement Rehabilitation (Proposition 1B) 
3.  Fairfield PD Communication Center and Electrical Work 
4.  Auto Mall Parkway Widening and Reconstruction 
5.  30-Inch Water Transmission Pipeline Segment 1 
6. Suisun Valley Road Pavement Rehabilitation: Federal Aid Project No. ESPL-

5132(036) 
7. Civic Center Exterior Lighting Improvements 
8. Fairfield Transportation Center (FTC) Tenant Improvements 
9. Walters Road Pavement Rehabilitation (Proposition 1B) 
10. Neitzel Road Pavement Rehabilitation (Proposition 1B) 
11. Chevron Gas Station Underground Storage Tank Removal 
12. 2010 Slurry Seal Project Phase 1 
13. 2010 Slurry Seal Project Phase 2 
14. Downtown Alleyway Improvement Project 
15. Viking Lane Construction  
16.  30-Inch Water Transmission Pipeline Segment 4 
17. Allan Witt Sports Center Roof Repair and Solar Panel Installation  
18.  Fire Station No. 39 (Huntington Drive) Tenant Improvements 
19.  Fire Station No. 38 (Union Avenue) Tenant Improvements 
20.    City Parks Lighting Improvements 
21.  Tabor Avenue Park Renovation 
22. Dunnell Property Rehabilitation 
23. Red Top Road Park-N-Ride Lot: FTA Project 
24. N. Texas Street Water Main Replacement 
25. East-West Water Transmission Pipeline Segment 5A 
26.  Cordelia Community Park – Phase 2 
27. Package “3” Improvements Project at the Waterman Water Treatment Plant  
28.  Rancho Solano Zone IV Reservoir Recoating and Rehabilitation 
29. Fairfield-Vacaville Train Station: FTA Project 
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Project No. Project Title 
1 Cordelia Community Park – Phase 1 $4,000,000
Designer Callander Associates  
Project Engineer Peter Wright 
Bid Award Date First quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Construction of phase 1 of the new Cordelia Community Park 

located on Gold Hill Road.  Project to include children’s play 
structures, parking lot, restrooms, and a dog park.   

 
Project Status: Project out to bid with bid opening scheduled for January 12, 2010. 
 
 
2 Pennsylvania Avenue Pavement 

Rehabilitation (Proposition 1B) 
$200,000

Designer City staff  
Project Engineer Peter Wright 
Bid Award Date First quarter 2010 
Construction 
Completion 

Second quarter 2010 

 
Project Description: Asphalt concrete base failure repair and 2-inch overlay between 

Gateway Boulevard and Tabor Avenue. 
 
Project Status: Project out to bid with bid opening scheduled for January 19, 2010. 
 
 
3 Fairfield PD Communication Center and 

Electrical Work 
$1,000,000

Designer Indigo/Hammond and Playle Architects LLP  
Project Engineer Jay B. Swanson 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Tenant improvements to the existing Police Building in the space 

occupied by the Investigations Unit for the relocation of the 
Communication Center (911). Modifications to an existing office to 
support the new radio equipment.  

 
Project Status: All bids were rejected by Council at the November 17, 2009 Council 

meeting due to concerns over the bidders experience working on 
essential services buildings/electrical systems. Staff preparing pre-
qualification documents for general and electrical subcontractors to 
review and submit their qualifications before re-advertising for bids. 
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Project No. Project Title 
4 Auto Mall Parkway Widening and 

Reconstruction 
$2,000,000

Designer BKF  
Project Engineer Jay B. Swanson 
Bid Award Date Second quarter 2010 
Construction 
Completion 

First quarter 2011 

 
Project Description: Widening and reconstruction of Auto Mall Parkway from Serrano 

Drive to the bridge over Ledgewood Creek. Project also includes 
undergrounding of overhead utilities.  

 
Project Status: Responded to Caltrans comments on the encroachment permit 

application. Waiting for approved encroachment permit before 
bidding the project 

 
 
5 30-Inch Water Transmission Pipeline Segment 

1  
 $2,300,000

 Designer  Creegan + D’Angelo 
 Project Engineer  Thanh Vuong 
Bid Award Date  Second quarter 2010 
Construction 

 
Completion  

 Fourth quarter 2010 

Project Description: Installation of a 30-inch diameter buried potable water transmission 
pipeline including valves and manholes, within WestAmercia Drive, 
Suisun Valley Road, and on the Solano Community College 
property.    

 
Project Status: Design complete. Waiting for acquisition of required easement from 

the Solano Community College before bidding the project 
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Project No. Project Title 
6 Suisun Valley Road Pavement Rehabilitation: 

Federal Aid Project No. Espl-5132(036)  
$835,000

Designer City staff  
Project Engineer Thanh Vuong 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Pavement rehabilitation in the form of a 2” overlay with base failure 

repair, along with replacement of traffic signal loops and accessible 
ramps, from Mangels Blvd. to Oakwood Drive.  

 
Project Status: Environmental document completed and approved. Waiting for 

authorization to proceed with construction from Caltrans before 
bidding the project 

 
 
7 Civic Center Exterior Lighting Improvements $175,000
Designer Zeiger Engineers  
Project Engineer Jay B. Swanson 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Installation of additional lighting around City Hall, at the Kentucky 

Street parking lot, and at the entry signs to City Hall.  
 
Project Status:  Project on hold while City staff works on Recovery Act (ARRA) 

projects and other projects that need to be constructed in the 
winter.  

 
 



 

 15

 
Project No. Project Title 
8 Fairfield Transportation Center (FTC) Tenant 

Improvements 
$875,000

Designer Indigo/Hammond & Playle Architects LLP  
Project Engineer Jay B. Swanson 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Fourth quarter 2010 

 
Project Description: Tenant improvements to the FTC, including modifications to the 

existing HVAC system, the front reception area, and improvements 
on the second floor and to the small tenant space adjacent to the 
multi-story parking garage.   

 
Project Status: Amendment to consultant services agreement approved by Council 

on September 15, 2009. Staff reviewing 90% bid documents with 
proposed second floor tenant. 

 
 
9  Walters Road Pavement Rehabilitation 

(Proposition 1B) 
$300,000

Designer City staff  
Project Engineer Peter Wright 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Pavement rehabilitation of Walters Road from Air Base Parkway to 

Huntington Drive.  
 
Project Status: Staff preparing 90% bid documents. 
 
 
10 Neitzel Road Pavement Rehabilitation 

(Proposition 1B) 
$800,000

Designer City staff  
Project Engineer Jay B. Swanson 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Pavement rehabilitation on Neiztel Road from Suisun Valley Road 

to Business Center Drive.  
 
Project Status: Project on hold while City staff works on Recovery Act (ARRA) 

projects.  
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Project No. Project Title 
11 Chevron Gas Station Underground Storage 

Tank Removal 
$200,000

Designer City staff  
Project Engineer Thanh Vuong 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Removal of the 15,000 gallon and 10,000 gallon gasoline fuel tanks 

and the 10,000 gallon diesel fuel tank at the Chevron gas Station 
located on N. Texas Street. 

 
Project Status: Final design underway. 
 
 
12 2010 Slurry Seal Project Phase 1 $1,000,000
Designer City staff  
Project Engineer Peter Wright 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Installation of a slurry seal on the streets in the Rancho Solano 

Subdivisions, including Rancho Solano Parkway and the Rancho 
Solano Golf Course parking lots. 

 
Project Status: Preliminary design underway. 
 
 
13 2010 Slurry Seal Project Phase 2 $300,000
Designer City staff  
Project Engineer Peter Wright 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Installation of a slurry seal on City bike trails and on the parking lots 

at the following City parks: Laurel Creek, Allan Witt, and Lee Bell. 
 
Project Status: Preliminary design underway. 
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Project No. Project Title 
14 Downtown Alleyway Improvement Project $180,000
Designer Carlson Barbee and Gibson, Inc.  
Project Engineer Peter Wright 
Bid Award Date Second quarter 2010 
Construction 
Completion 

Third quarter 2010 

 
Project Description: Install 8-inch diameter water main in the public alley south of Texas 

Street between Jackson Street and Webster Street to provide fire 
protection for the existing commercial developments fronting the 
alley. 

 
Project Status: Consultant preparing 90% bid documents. Applying for a 

Community Development Block Grant (CDBG) to fund the 
construction of the project. 

 
 
15 Viking Lane Construction $1,200,000
Designer Creegan + D’Angelo  
Project Engineer Jay Swanson 
Bid Award Date Second quarter 2011 
Construction 
Completion 

Fourth quarter 2011 

 
Project Description: Construction of Viking Lane, between Markley Road and Dobe 

Lane. 
 
Project Status: Design complete. Reviewing funding options for financing 

construction before bidding the project. 
 
 

16 30-Inch Water Transmission Pipeline Segment 4   $2,300,000
 Designer  Creegan + D’Angelo 
 Project Engineer  Peter Wright 
Bid Award Date  Second quarter 2010 
Construction 

 
Completion  

 Fourth quarter 2010 

Project Description: Installation of a 30-inch diameter buried potable water transmission 
pipeline including valves and manholes, from the North Connector 
to Hale Ranch Road, including jack and boring underneath 
Interstate 80.    

 
Project Status: Design complete. Waiting for acquisition of required easements 

from the Hale property and Budweiser before bidding the project 
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Project No. Project Title 
17 Allan Witt Sports Center Roof Repair and 

Solar Panel Installation 
$230,000

Designer TBD  
Project Engineer Fred Beiner 
Bid Award Date Third quarter 2010 
Construction 
Completion 

Fourth quarter 2010 

 
Project Description: Repair the roof where needed at the Allan Witt Sports Center and 

install solar panels on the flat portion of the roof.  
 
Project Status: Preparation of roof deficiencies report underway Evaluating solar 

panel information to determine appropriate products to use for the 
type of roof at the sports center. 

 
 
18 Fire Station No. 39 (Huntington Drive) Tenant 

Improvements 
$230,000

Designer URS Corp.  
Project Engineer Jay B. Swanson 
Bid Award Date Third quarter 2010 
Construction 
Completion 

Fourth quarter 2010 

 
Project Description: Tenant improvements including the following work: new ceiling tiles 

and lighting in the Living Space/Day Room; demolition of the 
existing toilet and storage closet to provide a toilet/shower that is 
ADA compliant; new ceiling tiles and lighting in the sleeping 
quarters; and a new hot water heater and lighting in the Apparatus 
Bay.  

 
Project Status: Construction cost estimate higher than anticipated. Staff is 

considering reducing the scope of the project to match the existing 
budget. 
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Project No. Project Title 
19 Fire Station No. 38 (Union Avenue) Tenant 

Improvements 
$350,000

Designer URS Corp.  
Project Engineer Jay B. Swanson 
Bid Award Date Third Quarter 2010 
Construction  
Completion 

Fourth quarter 2010 

 
Project Description: Tenant improvements including the following work: demolition of 

the existing finishes and provide new finishes (window treatments, 
new ceiling tiles, painted gypsum wallboard and new floor covering) 
in the Training Room; demolition of the existing janitors closet and 
toilet to provide a new ADA compliant toilet; remodeling and down-
sizing of the kitchen area closet; and installation of a second door 
with ADA entrance ramp for entry into the Training Room..   

 
Project Status: Construction cost estimate higher than anticipated. Staff is 

considering reducing the scope of the project to match the existing 
budget. 

 
 
20 City Parks Lighting Improvements $300,000
Designer To be determined  
Project Engineer Thanh Vuong 
Bid Award Date Third quarter 2010 
Construction 
Completion 

Fourth quarter 2010 

 
Project Description: Installation of enhanced lighting at 6 City parks.   
 
Project Status: Proposals for design services due by January 11, 2010. 
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Project No. Project Title 
21 Tabor Park Rehabilitation $600,000
Designer Callander Associates  
Project Engineer Sharon Chan 
Bid Award Date Third quarter 2010 
Construction 
Completion 

Second quarter 2011 

 
 
Project Description: Demolition of the existing tot lot and construction of a new tot lot 

closer to E. Tabor Avenue.  
 
Project Status: Consultant services agreement approved by Council on October 6, 

2009 for design and construction administration services. 
Consultant preparing conceptual design fro review at public 
meeting. 

 
 
22 Dunnell Property Rehabilitation $600,000
Designer Noll & Tam 
Project Engineer Jay Swanson 
Bid Award Date Third quarter 2010 
Construction 
Completion 

Second quarter 2011 

 
 
Project Description: Rehabilitate the existing Dunnell house located on Hilborn Road for 

use as a neighborhood center.  
 
Project Status: Amendment to consultant services agreement approved by Council 

on December 15, 2009. Staff reviewing updated 50% plans. 
 
 
23 Red Top Road Park-N-Ride Lot: FTA Project $1,600,000
Designer Cunningham Engineering  
Project Engineer Thanh Vuong 
Bid Award Date Third quarter 2010 
Construction 
Completion 

Second quarter 2011 

 
 
Project Description: Construct a park-in-ride lot on Red Top Road.  
 
Project Status: Amendment to consultant services agreement approved by Council 

on December 15, 2009. Consultant preparing conceptual design for 
review before starting on bid documents. 
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Project No. Project Title 
24 N. Texas Street Water Main Replacement $300,000
Designer City staff  
Project Engineer Jay Swanson 
Bid Award Date Third quarter 2010 
Construction 
Completion 

First quarter 2011 

 
Project Description: Replacement of the water main in N. Texas Street between 

Wyoming Street and State Street.  
 
Project Status: Project on hold while City staff works on Recovery Act (ARRA) 

projects. 
 
 
25 East-West Water Transmission Pipeline 

Segment 5A 
$1,000,000

Designer Creegan + D’Angelo  
Project Engineer Jay Swanson 
Bid Award Date Third quarter 2010 
Construction 
Completion 

Fourth quarter 2010 

 
Project Description: Installation of a 36-inch diameter buried potable water transmission 

pipeline including valves and manholes, from the E. Tabor 
Avenue/Claybank Road intersection to 500 feet south west of the 
intersection.   

 
Project Status: Design complete. Project was originally to be completed by the 

developer of adjacent property. The pipe was purchased by the 
developer and is stored in the pipe supplier’s corporation yard. The 
City is negotiating purchasing the pipe from the supplier.    
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Project No. Project Title 
26 Cordelia Community Park – Phase 2 $4,500,000
Designer Callander Associates  
Project Engineer Peter Wright 
Bid Award Date Fourth quarter 2010 
Construction 
Completion 

Fourth quarter 2011 

 
Project Description: Construction of phase 2 of the new Cordelia Community Park 

located on Gold Hill Road.  Project to include skate node, roller 
hockey/in-line skating node, dog parks (one for small dogs and one 
for large dogs), group picnic pavilion (including horseshoe pits and 
bocce ball courts), restroom, pedestrian trails, and parking lots. 

 
Project Status: Staff reviewing 35% bid documents. 
 
 
27 Package “3” Improvements Project at the 

Waterman Water Treatment Plant 
$400,000

Designer Creegan + D’Angelo  
Project Engineer Jay Swanson 
Bid Award Date Fourth quarter 2010 
Construction 
Completion 

Second quarter 2011 

 
Project Description: Additional improvements to the Waterman Water Treatment Plant 

that, for various reasons, were not included in the recently 
completed “Package 2” of the Waterman Water Treatment Plant 
Expansion and Modernization Project. 

 
Project Status: Agreement for Consulting Services approved by Council on 

October 17, 2009. 
 
 
28 Rancho Solano Zone IV Reservoir Recoating 

and Rehabilitation 
$600,000

Designer Creegan + D’Angelo  
Project Engineer Thanh Vuong 
Bid Award Date Fourth quarter 2010 
Construction 
Completion 

Second quarter 2011 

 
Project Description: Abrasive blasting, cleaning, and coating of the steel tank interior; 

cleaning, priming, and painting of the steel tank exterior; and 
various upgrades to the reservoir support system. 

 
Project Status: Design complete.  Will bid the project lat in the year when water 

demand is low. 
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Project No. Project Title 
29 Fairfield Vacaville Train Station: FTA Project $40,000,000
Designer HNTB  
Project Engineer Thanh Vuong 
Bid Award Date Fourth quarter 2011 
Construction 
Completion 

Second quarter 2013 

 
Project Description: Construction of a train station near the intersection of Peabody 

Road and Vanden Road, and construction of a separated grade 
crossing on Peabody Road between Vanden Road and Whitney 
Drive.   

 
Project Status: Consultant services agreement approved by Council on October 

20, 2009 for preliminary studies, design, bid assistance, and 
construction administration services. Consultant performing 
required surveying and has begun design of railroad track 
revisions. 
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